@@ S LFORNIA CHANGE ORDER (CO) CO No.: 00034
TITLE: Trackway & Structures — Chapter 12 DATE: 09/17/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Compensate the Contractor, for design ONLY intentions, to revise the design of the High Speed Train (HST) bridges that are less than
1000 feet in length. Said designs shall be in accordance with Chapter 12’s revised HST design criteria specifications. Design revisions
shall include additional requirements for Ballasted Track Loading and provisions for frequency analysis, dynamic structural analysis and
rail-structure analysis of the bridges. The bridges listed below fit this criteria and shall be redesigned in accordance with the revised
design criteria specifications, Chapter 12, “Structures”, pages 1 through 24 Rev. 02, dated December 2012 as shown on pages 3 through
26 of this change order. Construction impacts are pending following the design approval of this change.

1. The Fresno HST Underpass

2. The Ventura HST Underpass
3. The Tulare HST Underpass

4. The Cottonwood Creek Bridge

EXTRA WORK @ AGREED LUMP SUM:

For this work, the Contractor will be paid the agreed lump sum of $589,533.66. This sum constitutes full and complete compensation
for providing all labor, material, equipment, tools and incidentals, including all markups by reason of this change.

TIME ADJUSTMENT:

Any delay due to this change order, if determined to be a controlling operation, will be evaluated in conjunction with a separate project
wide schedule change order.
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Contractor California High Speed Rail Authority
Acceptance by Sub%'tted by Recommended by Approved by
r

Initials Aclmowiedginé Page 1 of 2



= Sﬁ‘i‘iﬁﬁﬁlﬁ: iy CHANGE ORDER (CO) CO No.: 00034

TITLE: Trackway & Structures — Chapter 12 DATE: 09/15/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release ¢f Clzims

Except as modified by this Change Order, all terms and conditions of the Contract, as previousiy modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Crder, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
{under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitiement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subconivactor's Sworn Certification(s):

Attachedas___ _ _ [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above. .

Tuter Perini/Zachry/Parsens, a Joint Venture
Acceptapc R '
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Contractor California High Speed Rail Authority
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